
SWTE OF CQLORADO 

bfr Steve W Slaten 
U S Department of Energy 
Rodcy Flats Office 
P O  Box928 
Goklen,co 80402-0928 

RE Operable Uast 1 Schedule Extens~m 

ThercCore in an effbrt to unprovc the consultative process between the part~es and p r o p s  in a remedy 
selection for OU 1 the followmg dates have been approved as mid IAG milestones. 

Current IAG 
buss?zE 

R s v d  IAG 
MiktQe 

Flaal CMS/FS Vov 22,1994 Dec. 2% 1994 

D d t  Proposed Plan (PP) Nov 22 1994 Dcc 2 2  1994 

FmaI PP Feb 24 1995 Mad127 1995 

DraftCAlXROD Sqn 22,1995 oaz? 1995 

Frnal CAWROD Dsc.22¶1995 Jaa 22,1986 
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If you have any qucsbons regardrng th~s matter please coatact Chns G~lbrratb (CDPHE) at 692 3371 or 
Gary Kl- @FA) at 294-1071 
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